COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2007

ESTIMATE SUMMARY 11:48:46
CONTID: C16080 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16080-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 7.5 DAYS TIME ALLOW: 40 WORK DAYS
US 385 Burlington North PERCENT TIME: 18.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: NH 3851-016
US 385 Burlington North
NAME OF ROAD: US 385
PROJECT COUNTIES: KIT CARSON
CONTRACTOR:
SIMON CONTRACTORS PAY PERIOD ENDING 07/30/2007 DATE TIME STARTED 07/16/2007
4819 S. INDUSTRIAL SERVICE RD. DATE LET 05/24/2007 DATE WORK BEGAN 07/16/2007
DATE AWARDED 06/06/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED
CHEYENNE WY 82007 307-632-7900 DATE NOTICE TO PROCEED 07/16/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,658,000.11 PARTICIPATING $ 414,316.05 $ 414,316.05
AWARD PROJECT AMT: $  2,499,967.11 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 15.59% TOTAL EARNINGS 414,316.05 414,316.05
FUNDS AVAILABLE: $ 2,243,684.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 414,316.05 414,316.05
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,696.98 -10,696.98
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 403,619.07 403,619.07
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 403,619.07 403,619.07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 403,619.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 19.000 0.000
EACH 0.000 0.00
5.15000 0.000 0.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,493.000 0.000
SY 2,468.000 13,203.80
5.35000 2,468.000 13,203.80
0015 202-00810 *REMOVAL OF GROUND SIGN 4.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 820.000 0.000
LF 0.000 0.00
2.05000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 8.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0030 202-04002 CLEAN CULVERT 2.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0035 203-00210 BORROW (COMPLETE IN PLACE) 2,652.000 0.000
cY 0.000 0.00
17.40000 0.000 0.00
0040 203-01500 BLADING 20.000 0.000
HOUR 0.000 0.00
105.00000 0.000 0.00
0045 208-00002 *EROSION LOG (12 INCH) 560.000 0.000
LF 0.000 0.00
6.40000 0.000 0.00
0050 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0055 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.150 360.00
2,400.00000 0.150 360.00
0065 210-00010 *RESET MAILBOX STRUCTURE 15.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0070 304-09014 AGGREGATE BASE COURSE (SPECIAL) 600.000 0.000
TON 0.000 0.00
9.20000 0.000 0.00
0075 307-00000 *HYDRATED LIME 248.000 0.000
TON 195.170 28,689.99
147.00000 195.170 28,689.99
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0085 403-09500 FURNISH HOT MIX ASPHALT 250.000 0.000
TON 0.000 0.00
62.15000 0.000 0.00
0090 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 9,508.000 0.000
TON 0.000 0.00
65.75000 0.000 0.00
0095 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 12,358.000 0.000
TON 0.000 0.00
74.20000 0.000 0.00
0100 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 82,329.000 0.000
SY 53,975.000 137,636.25
2.55000 53,975.000 137,636.25
0101 900-00010 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0102 900-00025 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE $800/WORK DAY 0.000 0.000
WD -6.000 -4,800.00
800.00000 -6.000 -4,800.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 411-10253 EMULSIFIED ASPHALT (CSS-1H) 12,346.000 0.000
GAL 0.000 0.00
1.85000 0.000 0.00
0110 411-90040 *RECYCLING AGENT 59,371.000 0.000
GAL 52,707.000  131,767.50
2.50000 52,707.000 131,767.50
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,775.000 0.000
LF 0.000 0.00
14.90000 0.000 0.00
0120 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,130.00000 0.000 0.00
0125 606-02003 *END ANCHORAGE (NONFLARED) 13.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0130 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 18.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0140 613-00200 *2 INCH ELECTRICAL CONDUIT 35.000 0.000
LF 0.000 0.00
58.50000 0.000 0.00
0145 614-00012 *SIGN PANEL (CLASS II) 42.000 0.000
SF 0.000 0.00
25.15000 0.000 0.00
0150 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 46.000 0.000
LF 0.000 0.00
25.15000 0.000 0.00
0155 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 4.000 0.000
EACH 0.000 0.00

335.00000 0.000 0.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 614-72875  *LOOP DETECTOR WIRE 660.000 0.000
LF 0.000 0.00
3.60000 0.000 0.00
0165 614-73005  *PIEZO ELECTRIC TUBE, CLASS 2 2.000 0.000
EACH 0.000 0.00
6,765.00000 0.000 0.00
0170 614-80385  *RUMBLE STRIP 46,344,000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0175 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.500 57,750.00
115,500.00000 0.500 57,750.00
0180 627-00005  *EPOXY PAVEMENT MARKING 233.000 0.000
GAL 0.000 0.00
59.50000 0.000 0.00
0185 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 699.000 0.000
GAL 158.000 4,898.00
31.00000 158.000 4,898.00
0190 627-30210  *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 104.000 0.000
SF 0.000 0.00
11.30000 0.000 0.00
0195 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 69.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.40000 0.000 0.00
0200 629-01001  *SURVEY MONUMENT (TYPE 1) 24.000 0.000
EACH 0.000 0.00
235.00000 0.000 0.00
0205 629-01031  *SURVEY MONUMENT (TYPE 3A) 8.000 0.000
EACH 0.000 0.00
695.00000 0.000 0.00
0210 630-00000  *FLAGGING 1,500.000 0.000
HOUR 493.500 12,337.50

25.00000 493.500 12,337.50
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 0.000
DAY 2.000 206.00
103.00000 2.000 206.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 7.000 3,430.00
490.00000 7.000 3,430.00
0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000
EACH 6.500 234.00
36.00000 6.500 234.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 0.000
EACH 24.500 1,004.50
41.00000 24.500 1,004.50
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 184.80
46.20000 4.000 184.80
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,900.00
6,900.00000 1.000 6,900.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 28.000 0.000
EACH 3.000 108.00
36.00000 3.000 108.00
0250 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000
EACH 3.000 123.00
41.00000 3.000 123.00
0255 630-80370 *CONCRETE BARRIER (TEMPORARY) 160.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0260 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 80.000 904.00
11.30000 80.000 904.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 20,000.000 0.000
FA -210.690 -210.69
1.00000 -210.690 -210.69
0280 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 24,433.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A HIGH SPEED INTERNET CONNECTION 1,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70042 F/A RAILROAD FLAGGING RAIL ROAD FLAGGING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70060 F/A ADJUST ATR 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70060 F/A ADJUST MAILBOX 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70380 F/A EROSION CONTROL 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 2,605,714.11 $ 394,726.65$ 394,726.65
CAT NO0300 STRUCTURE (G-27-0)
0325 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 569.000 0.000
sy 484.000 2,589.40
5.35000 484.000 2,589.40
0330 202-00425 *REMOVAL OF BRIDGE RAILING 200.000 0.000
LF 0.000 0.00
7.20000 0.000 0.00
0335 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 54.000 0.000
TON 0.000 0.00
65.75000 0.000 0.00
0340 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 62.000 0.000
TON 0.000 0.00
74.20000 0.000 0.00
0345 420-00500 GEOTEXTILE (PAVING) 569.000 0.000
sy 0.000 0.00
2.55000 0.000 0.00
0350 606-11010 *BRIDGE RAIL TYPE 10R 200.000 0.000
LF 0.000 0.00
106.00000 0.000 0.00
CAT 0300 CURRENT AMT 35,286.00 $ 2,589.40$ 2,589.40
CAT NOO0400 CONSTRUCTION ENGINEERING
0355 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 8,800.00
8,800.00000 1.000 8,800.00
0360 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 7,300.00
7,300.00000 1.000 7,300.00
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PCN: 16080-BID ESTIMATE RUN 08/01/2007
PROJECT: NH 3851-016 ESTIMATE NO: 0001 11:48:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0365 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 900.00
450.00000 2.000 900.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 17,000.00$ 17,000.00

PROJECT TOTAL CURRENT AMT §

2,658,000.11 $

414,316.05 $ 414,316.05



